### Approved For Release 2005/12/14r: CIA-RDR79R01/42A001900050003-1

# THE DIRECTOR OF CENTRAL INTELLIGENCE NATIONAL INTELLIGENCE OFFICERS

12 December 1975

### STATUS OF WORK IN PROCESS

| Before USIB |  |  |  |  |  |
|-------------|--|--|--|--|--|
| S FOR<br>S  |  |  |  |  |  |
| December 2  |  |  |  |  |  |
| 2           |  |  |  |  |  |
|             |  |  |  |  |  |
| THIRD WORLD |  |  |  |  |  |
| 2           |  |  |  |  |  |
| 2           |  |  |  |  |  |
|             |  |  |  |  |  |
|             |  |  |  |  |  |
|             |  |  |  |  |  |
|             |  |  |  |  |  |
|             |  |  |  |  |  |

## Approved For Release 2005/12/14 : CIA-RDPTOR01442A001900050003-1 SECRET

3. NIE 70-1-75: PROSPECTS FOR SOUTHERN AFRICA AND IMPLICATIONS FOR THE UNITED STATES

Action Officer:

Status: OCI/CIA drafting

USIB Target: January

25X1

# Approved For Release 2005/12/14 : CIA-RDR30R04/42A001900050003-1 SECRET

25X1

| 111010 | PROGRAMS -  |
|--------|---|
| 1.     |   |
|        |   |
|        |   |
| 2.     | Interagency Intelligence Memorandum: PROSPECTS FOR IM-<br>PROVEMENT IN LOW ALTITUDE AIR DEFENSE OF THE SOVIET<br>UNION  |
|        | Status: Representatives to meet for cleanup of draft last half of December Target: January  |
| 3.     | Interagency Intelligence Memorandum: MONITORING A SALT TWO AGREEMENT  |
|        | Status: Agency representatives' meeting scheduled for 19 December Target: January   |
| 4.     | Interagency Intelligence Memorandum: ACQUISITION OF NU-<br>CLEAR WEAPONS BY TERRORISTS and Review of NIE 4-70<br>(CLANDESTINE INTRODUCTION OF NUCLEAR WEAPONS INTO<br>THE US) |
|        | Status: JAEIC submitted draft to NIO 8 December Target: December  |
| NVENT  | ONAL FORCES -   |
| 5.     | Interagency Intelligence Memorandum: MBFR MONITORING CAPABILITIES   |
|        | Status: Draft Phase One report being rewritten  Target: December  |
| 6.     |   |

**SECRET** 

### Approved For Release 2005/12/14 : CIA-RDD 9R0 142A001900050003-1 SECRET

7. Interagency Intelligence Memorandum: ELECTRONIC WARFARE

Status: Under Discussion

Target: December

USSR/EASTERN EUROPE -

8. NSC-U/SM-127L: ASSESSMENT OF THE US-USSR BILATERAL SPECIALIZED AGREEMENTS

Status: COMIREX drafting

Target: 15 February

25X1 CHINA -

25X1

25X1

9. Intelligence Memorandum: THE SOVIET UNION AND CHINESE LEADERSHIP

Status: OPR/Outside Contractor

Target: No completion date

10. Interagency Intelligence Memorandum: PRC MILITARY OPTIONS
IN 1976 IN THE TAIWAN AREA AND IN THE SOUTH CHINA SEA

Status: Being drafted by DIA/DE

Target: December

WESTERN EUROPE -

11. Memorandum: EAST AND WEST GERMANY: MUTUAL RELATIONS
AND ROLE IN EUROPE

Status: OPR drafting

Target: Open

12. NSSM 222: US AND ALLIED SECURITY POLICY IN SOUTHERN EUROPE

Status: Further CIA comments forwarded on 17 November on

semi-final draft. Target: December

#### Approved For Release 2005/12/14 : CIA-RDR79R01/42A001900050003-1

#### **SECRET**

25X1

| IDDLE E | AST -   |
|---------|---|
| 13.     |   |
| 14.     | Intelligence Memorandum: MONITORING OF NON-MILITARY  DEVELOPMENTS IN SYRIAN-ISRAELI DISENGAGEMENT AREAS |
|         | Status: OGCR action, inputs from OCI, OSR, and IAS Target: Reports as developments warrant              |
| 15.     | Research for the NSC Staff and State: SINAI, GOLAN AND WEST BANK DISENGAGEMENT                          |
|         | Status: Research, maps, reports Target: Open  |
| 16.     |   |
|         |   |
| 17.     |   |
| 3.5     |   |
| 18.     |   |
| 19.     | Interagency Intelligence Memorandum: ARAB VIEWS OF THE US   |
|         | Status: CIA/OCI drafting Target: December   |

### Approved For Release 2005/12/14 : CIA-RDR 70R01142A001900050003-1 SECRET

| ECONOM  | ICS -  |
|---------|--|
| 20      | •  |
|         |  |
| SOUTH/S | SOUTHEAST ASIA -   |
| 21.     | Response to NSDM 289: ARMS SHIPMENTS TO INDIA AND PAKISTAN DURING THE SECOND HALF OF 1975            |
| ·       | Status: Representatives' meeting held 3 December; Station to be cabled for input Target: December 30 |
| 22.     | FOCUS B - LAOS   |
|         | Status: Representatives' meeting to be held 15 December  Target: December                            |
| JAPAN/F | PACIFIC -  |
| 23.     | NSSM 205: US POLICY TOWARD INDONESIA   |
|         | Status: NSC draft under review Target: Indefinite  |
| 24.     | NSSM 218: US POLICY TOWARD US AND SOVIET MILITARY ACCESS TO SINGAPORE                                |
|         | Status: Draft completed Target: Indefinite   |
| 25.     | NSSM 226: REVIEW OF US POLICY TOWARD KOREAN PENINSULA  |
|         | Status: Drafting Target: Indefinite  |

## Approved For Release 2005/12/14 : CIA-RDP75001 A2A001900050003-1 SECRET

|    | *26.     |   |
|----|----------|---|
|    |          |   |
| X1 | LATIN AM | ERICA -   |
|    | 27.      | Interagency Intelligence Memorandum: CUBAN INTENTIONS CON-<br>CERNING US OVERFLIGHT   |
|    |          | Status: Meeting held 3 December, drafting in process.  Target: December               |
|    | 28.      | Interagency Intelligence Memorandum: PANAMA: CURRENT ECONOMIC SITUATION AND PROSPECTS |
|    |          | Status: Representatives' meeting scheduled for 17 December Target: December           |
|    |          |   |
|    |          |   |

<sup>\*</sup> New Item

## Approved For Release 2005/12/14: CIA-RDP79D011149A001900050003-1 SECRET

|     | IIIA.    | SENSITIVE UNGOING PROJECTS   |
|-----|----------|--|
| 5X1 | USSR/    | 'EASTERN EUROPE -  |
|     | <u> </u> | 1. Memo for DCI: COMPARTMENTED PROJECT   |
|     |          | Status: OCI drafting; Reps to meet on draft 10 December Target: Mid-December                                       |
| 5X1 | MIDD     | LE EAST -  |
|     |          | 2. Memorandum: CONCEPT FOR OPERATIONS AND ORGANIZATIONAL PROPOSALS FOR US MONITORING ORGANIZATION IN SINAI         |
|     |          | Status: Agency Committee chaired by A/NIO/ME Target: Ongoing   |
|     | ĨVπ.     | SENSITIVE PROJECTS COMPLETED   |
| 5X1 | USSR     | /EASTERN EUROPE -  |
|     |          | DCI Memo for the President and other members of the NSC: THE IMPLICATIONS FOR SOVIET POLICY OF THE SALT II IMPASSE |

Delivered 5 December